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CONTRACT NO.
CONTRACT INSPECTION REPORT

: 25X1

TO: DATE

o July 2360
CONTRACT ADMINISTRATION & SETTLEMENT INSPECTION REPORT NO. (If final, so state)
BRANCH/PD/OL -

I
ESTIMATED COMPLETION DATE

22 July 1%6

NAME OF CONTRACTOR

25X1 | |

TYPE OF COMMODITY OR SERVICE

Imsge Perceptibility Sty
THE CONTRACTOR 1S ON SCHEDULE THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED
ves E] o FUNDS P ves [Jno 1F ANSWER IS "NO" ADVISE REC-
OMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON

REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF AD-
DITIONAL FUNDS INVOLVED.

PER CENT OF WORK COMPLETED -

PER CENT OF FUNDS EXPENDED - ” '
HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR
DURING THE PERIOD? YES {:J NO (If yes, give details on reverse side.)
HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? D YES m NO
(If yes, indicate items, quantity, and cost on reverse side, )
INCENT | VES-
1S THIS AN INCENTIVE CONTRACT [ ves [» IR NOTE:
IF YES, CHECK TYPE USE REVERSE SIDE FOR COMMENTS.
D cosT D PERFORMANCE D DELIVERY FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1. D OUTSTANDING 3. D ABOVE AVERAGE 5. D BELOW AVERAGE 7. D UNSATISFACTORY
2. D EXCELLENT 4. D AVERAGE 6. B BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE. INDICATE REASONS ON
REVERSE SIDE.

RECOMMENDED ACT ION

E CONTINUE AS PROGRAMMED D WITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE

D TERMINATE D OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE [N NARRATIVE
FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN
RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

. DOES NOT . DOES NOT
ITEM REC'D |~ appLy ITEM REC'D APPLY
PROTOTYPES MANUALS
DRAWINGS AND SPECIFICATIONS FINAL REPORT
PRODUCTION AND/OR OTHER SPECIAL TOOLING
END ITEMS
OTHER GOVERNMENT PROPERTY

DATE OF LAST CONTACT WITH CONTRACTOR

15 June 1966

SIGNATURE OF INSPECTOR DIVISION

25X1

INSPECTOR'S EN

FORM
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NARRATIVE REPORT

On my last visit to the coatractar, the contract sdministrator
accompanied ms. Wo reviewed what work hal veex: dore and chechked
their Anventery, I also gave & brief exglanation o why we refused
to apyrove the expenditure of additionsl money to buy new| | 25X1
CRT's. Nothing unexpected came u; during the visit,

By resising to allow un overrun in the purchase of new| | 25X1
CRT's, we have essentially bLiocked sy more experimenting with the
eiectranic breadboard printer, ¥he choice vas whether o ayprove the
purchase oi the tube and & future overrun of st lewst [ |in hoyes 25X
oi gaining more inlormation from an open loo, modulated light printer
of sbout 50 lines/sm resclutiom or to cut the project off. The latter
course was chosen due to the perlormance oI the contractor wal the
negative results guined so far,

There 18 o Jlurge amount of GFE at the comtractors facility which
will have t0 be removed at the end of the contract. The contractar
axpressed & desire to purchass some of the squipment, and we told
him to submit a bLid cr bids on the eguiment he wented. W: have not
received suy bids yet. QGood use can be made ol wost of the equipment;
however, the slectronic circultry and the specisl CRT tubes und
ossueiated gear have little walus for NPIC at present,
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